

R-Project Timeline

2013	JANUARY	First Round of Open Houses (Study Area Reviewed)
	SEPTEMBER	Second Round of Open Houses (Corridors Reviewed)
2014	APRIL/MAY	Third Round of Open Houses (Alternate Routes Reviewed)
	FALL/WINTER	Public Hearing (Proposed Route Communicated)
	WINTER	Final Route
2015	SPRING	Engineering / Survey / Right-of-Way Acquisition Begins
2016	WINTER	Engineering / Survey / Right-of-Way Acquisition Ends
2017	JANUARY	Construction Begins
2018	SEPTEMBER	Transmission Project Energized

