

# R-Project Timeline

<b>2013</b>	JANUARY	First Round of Open Houses (Study Area Reviewed)
	SEPTEMBER	Second Round of Open Houses (Corridors Reviewed)
<b>2014</b>	SPRING	Third Round of Open Houses (Alternate Routes Reviewed)
	FALL/WINTER	Public Hearing (Proposed Route Communicated)
	WINTER	Final Route
<b>2015</b>	SPRING	Engineering / Survey / Right-of-Way Acquisition Begins
<b>2016</b>	SPRING	Construction Begins
	WINTER	Engineering / Survey / Right-of-Way Acquisition Ends
<b>2017</b>	WINTER	Construction Complete
<b>2018</b>	WINTER	Transmission Project Energized by Jan. 1, 2018

